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Comments: SORR: 11/5/2020; FRR: 11/19/2020 (Source: CoFR Matrix dated 4/10/2020) 
 
 
 

     
 

 
 

  

 
 
 

     
 

 
 

  

 
 
 

        

 
 
 

    
 

    

 
 

        

 
 
 

 

 
        

 
 
 

     
  

 
 

  

 
 
 

         

 
 
 

         
Comments: SORR: 3/4/2021; FRR: 3/23/2021 (Source: CoFR Matrix dated 8/14/2020) 
 
 
 

 
       

 
 
 

LAUNCH VEHICLE 

LAUNCH 
SITE 

OR RETURN 
SITE

CHAIR SMA REP. 

Northrup Grumman-14 N/A N/A 9/2/2020 9/30/2020 Antares Wallops JSC GW
Comments: SORR: 9/10/2020; FRR: 9/19/2020 (Source: CoFR matrix dated 8/14/2020) 

63S N/A N/A 10/5/2020 10/14/2020 Soyuz Kazakhstan HQ VH/GW
Comments: SORR: 9/24/2020; FRR: 10/7/2020 (Source: CoFR Matrix dated 8/14/2020) 

62S Return N/A N/A 10/5/2020 Undock
10/21/2020

N/A Kazakhstan HQ VH/GW

Comments: SORR: 9/24/2020; FRR: 10/7/2020 (Source: CoFR Matrix dated 8/14/2020) 

SpaceX Crew 1 TBD N/A 10/9/2020 10/23/2020
NET

Falcon 9 KSC HQ RG

Comments: SORR: 9/30/2020; FRR: 10/14/2020 (Source: CoFR matrix dated 8/18/2020)  

Sentinel 6 Michael Freilich 9/2/2020 N/A 10/2/2020 11/10/2020
U/R

Falcon 9 VAFB HQ PP/GL

Comments: FRR: 11/4/2020 (Source: LSP Milestone Review Schedule dated 6/25/2020) 

SpaceX-21 TBD N/A N/A 11/15/2020 Falcon 9 KSC JSC VH/GW
Comments: SORR: 10/29/2020; FRR: N/R (Source: CoFR Matrix dated 8/14/2020) 

3R (MLM) TBD N/A TBD 11/30/2020 Proton M Kazakhstan JSC GW

75P Disposal TBD N/A TBD Undock 
12/1/2020

N/A South Pacific 
Ocean

JSC GW

Comments: SORR: 11/19/2020 (Source: CoFR Matrix dated 5/22/2020) 

76P Disposal TBD N/A TBD Undock 
12/4/2020

N/A South Pacific 
Ocean

JSC GW

Comments: SORR: 11/19/2020 (Source: CoFR Matrix dated 5/22/2020) 

77P TBD N/A TBD 12/11/2020 Soyuz Kazakhstan JSC GW
Comments: SORR: 11/19/2020 (Source: CoFR Matrix dated 4/10/2020) 

Boeing-OFT2 (Uncrewed) TBD N/A TBD 1/4/2021 
NET

Atlas V N22 CCAFS HQ RG

Comments:  SORR: TBD; FRR: TBD (Source: Email from Shandy Mcmillian dated 8/24/2020) 

Northrup Grumman-15 TBD N/A TBD 2/1/2021 Antares Wallops JSC GW
Comments: SORR: 1/7/2021 (Source: CoFR Matrix dated 4/10/2020) 

6 MONTH MARK FROM SEPTEMBER 3, 2020 

SpaceX-22 TBD N/A TBD 3/12/2021 Falcon 9 CCAFS JSC GW
Comments: SORR: 2/16/2021 (Source: Flight Planning Board (FPB) Manifest dated 6/5/2020) 

77P Disposal TBD N/A TBD Undock
3/17/2021

Soyuz South Pacific 
Ocean

JSC GW

Comments: SORR: 2/25/2021 (Source: CoFR Matrix dated 6/12/2020) 

78P TBD N/A TBD 3/19/2021 Soyuz Kazakhstan JSC GW
Comments: SORR: 2/25/2021 (Source: CoFR Matrix dated 6/12/2020) 

SpaceX Crew 2 TBD N/A TBD 3/30/2021 Falcon 9 KSC HQ RG

Boeing-CFT 1 Launch 
(crewed)

TBD N/A TBD Apr 2021 Atlas V N22 CCAFS HQ RG

Comments: SORR: TBD; FRR: TBD (Source: Tuesday Tag-up meeting on 5/26/2020) 



http://www.jwst.nasa.gov/birth.html
http://www.jwst.nasa.gov/origins.html
http://www.jwst.nasa.gov/
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Surface Water and Ocean 
Topography (SWOT) 

Jul 2021 N/A Feb 2022 3/5/2022 Falcon 9 VAFB HQ PP/GL 

Comments: The SWOT mission brings together two communities focused on a better understanding of the world's oceans and its terrestrial surface waters. U.S. and French oceanographers and hydrologists 
and international partners have joined forces to develop this satellite mission to make the first global survey of Earth's surface water, observe the fine details of the ocean's surface topography, and measure 
how water bodies change over time. (Source: LSP Milestone Review Schedule dated 4/2/2020) 
 
SpaceX-25 TBD N/A TBD Apr 2022 Falcon 9 CCAFS JSC GW 
Comments: SORR: TBD; FRR: TBD (Source: LSP Waterfall dated 6/4/2020) 
 
 
 
Boeing Crew 2 TBD N/A TBD 4/21/2022 Atlas V N22 CCAFS HQ RG 
Comments: SORR: TBD; FRR: TBD (Source: LSP Waterfall dated 6/4/2020) 
 
 
 
Low-Boom Flight 
Demonstrator (LBFD) X-59 
QueSST 

Jul 2021 N/A Aug 2022 Jun 2022 X-59 AFRC HQ JL 

Comments: The Lockheed Martin X-59 QueSST is an American experimental supersonic aircraft being developed at Skunk Works for NASA's Low-Boom Flight Demonstrator program. (Source: Email 
from John Lapointe dated 5/12/2020) 
 
 
 
Psyche May 2022 N/A Jun 2022 7/13/2022- 

8/26/2022 
Falcon Heavy KSC HQ PP/GL 

Comments: The Psyche mission is a journey to a unique metal asteroid orbiting the Sun between Mars and Jupiter. What makes the asteroid Psyche unique is that it appears to be the exposed nickel-iron core 
of an early planet, one of the building blocks of our solar system. (Source: LSP Milestone Review dated 6/25/2020) 
 
 
 
SpaceX-26 TBD N/A TBD Sep 2022 Falcon 9 CCAFS JSC GW 
Comments: SORR: TBD; FRR: TBD (Source: LSP Waterfall dated 6/4/2020) 
 
 
 

 
24 MONTH MARK FROM SEPTEMBER 3, 2020 

 
 
Joint Polar Satellite System 2 
(JPSS-2)/Low-Earth Orbit 
Flight Test of an Inflatable 
Decelerator (LOFTID) 

Jan 2022 N/A Feb 2022 9/30/2022 Atlas V-401 VAFB HQ PP/GL 

Comments: The Joint Polar Satellite System (JPSS) is the restructured civilian portion of the National Polar-orbiting Operational Environmental Satellite System (NPOESS) that will make afternoon 
observations as it orbits Earth. The system includes the satellites and sensors supporting civil weather and climate measurements and a shared ground infrastructure with the Department of Defense weather 
satellite system. (Source: Flight Planning Board (FPB) Manifest dated 8/3/2020) 
 
OSAM-1 Oct 2022 N/A Nov 2022 12/1/2022 TBD TBD HQ PP/GL 
Comments: Changed the name or Restore-L to OSAM-1 (On-orbit Servicing, Assembly and Manufacturing 1 as informed by the OSAM-a Project Manager and LSP on 4/22/2020. (Source: Flight Planning 
Board (FPB) Manifest dated 5/1/2020) 
 
 
Boeing Crew 3 TBD N/A TBD 12/14/2022 Atlas V N22 CCAFS HQ RG 
Comments: SORR: TBD; FRR: TBD (Source: LSP Waterfall dated 6/4/2020) 
 
 
 
Plankton, Aerosol, Cloud, 
ocean Ecosystem (PACE) 

TBD N/A Jul 2022 12/15/2022 Falcon 9 CCAFS HQ PP/GL 

Comments: PACE's data will help us better understand how the ocean and atmosphere exchange carbon dioxide. In addition, it will reveal how aerosols might fuel phytoplankton growth in the surface ocean. 
(Source: LSP Milestone Review Schedule dated 2/6/2020) 
 
 
Polarimeter to Unify the 
Corona and Heliosphere 
(PUNCH)  

Dec 2022 N/A Jan 2023 Feb 2023 TBD TBD HQ PP/GL 

Comments: PUNCH will focus directly on the Sun’s outer atmosphere, the corona, and how it generates the solar wind. Composed of four suitcase-sized satellites, PUNCH will image and track the solar 
wind as it leaves the Sun. The spacecraft also will track coronal mass ejections – large eruptions of solar material that can drive large space weather events near Earth – to better understand their evolution and 
develop new techniques for predicting such eruptions. (Source: LSP Milestone Review Schedule dated 4/2/2020)  
 
Artemis II Aug 2022 N/A Sep 2022 Jun 2023 SLS KSC HQ SM 
Comments: With the Artemis program, NASA will land the first woman and next man on the Moon by 2024, using innovative technologies to explore more of the lunar surface than ever before. We will 
collaborate with our commercial and international partners and establish sustainable exploration by 2028. (Source: Information from Shandy McMillian on 8/24/2020) 
 
 
Europa Clipper TBD N/A TBD July 2023 TBD TBD HQ PP/GL 
Comments: NASA's Europa Clipper will conduct detailed reconnaissance of Jupiter's moon Europa and investigate whether the icy moon could harbor conditions suitable for life. (Source: LSP Milestone 
Review Schedule dated 2/6/2020) 
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36 MONTH MARK FROM SEPTEMBER 3, 2020 

 

 
PPE+HALO TBD N/A TBD Nov 2023 TBD KSC HQ SM 
Comments: The Habitation and Logistics Outpost (HALO) also called the Minimal Habitation Module (MHM) and formerly known as the Utilization Module, will be built by Northrop Grumman Innovation 
Systems (NGIS). A commercial launch vehicle would launch the HALO in November 2023 with Power and Propulsion Element (PPE) module. The HALO is based on a Cygnus Cargo resupply module. 
(Source: LSP Waterfall dated 5/7/2020) 
 
Geostationary Operational 
Environmental Satellite 
(GOES-U) 

TBD N/A TBD April 2024 TBD CCAFS HQ PP/GL 

Comments: The GOES-R satellite series consists of GOES-R, GOES-S, GOES-T, and GOES-U. This series is more advanced than the previous GOES fleet in that the imager can scan the Earth five times 
faster, at four times the image resolution, with triple the number of channels for more accurate, reliable weather forecasts and severe weather outlooks. They will also provide critical solar monitoring and 
space weather observations. (Source: LSP Milestone Review Schedule dated 4/2/2020) 
 
Spectro-Photometer for the 
History of the Universe, Epoch 
of Reionization and Ices 
Explorer (SPHEREx) 

TBD N/A TBD 6/17/2024 TBD TBD HQ PP/GL 

Comments: SPHEREx will survey the sky in optical as well as near-infrared light which, though not visible to the human eye, serves as a powerful tool for answering cosmic questions. Astronomers will use 
the mission to gather data on more than 300 million galaxies, as well as more than 100 million stars in our own Milky Way. (Source: LSP Milestone Chart dated 8/20/2020)  
 
 
 
Artemis III Aug 2024 N/A Sep 2024 Sept 2024 SLS KSC HQ SM 
Comments: With the Artemis program, NASA will land the first woman and next man on the Moon by 2024, using innovative technologies to explore more of the lunar surface than ever before. We will 
collaborate with our commercial and international partners and establish sustainable exploration by 2028. (Source: Information from Shandy McMillian on 8/24/2020) 
 
 

 
48 MONTH MARK FROM SEPTEMBER 3, 2020 

 
Interstellar Mapping and 
Acceleration Probe (IMAP) 

TBD N/A TBD Oct 2024 TBD TBD HQ PP/GL 

Comments: IMAP will sample, analyze, and map particles streaming to Earth from the edges of interstellar space. IMAP will help researchers better understand the boundary of the heliosphere, a sort of 
magnetic bubble surrounding and protecting our solar system. (Source: LSP Milestone Review Schedule dated 4/2/2020) 
 
 

 

https://en.wikipedia.org/wiki/Cygnus_(spacecraft)
https://en.wikipedia.org/wiki/Lunar_Gateway#cite_note-SN_23July2019-34



